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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING EPA Region 5 Records Ctr.

DATE: November 30, 2001 284719

SUBJECT: Polk Street Drum Site

FROM: Brad Benning, On-Scene Coordinator (OSC), U.S. EPA, OPRS, Chicago, IL

TO: C.Stanton, US. EPAERB. ........... e stanton.colby(@epa.gov
R. Karl, Chief, US. EPAERB ... ... ... . ... .. ... ... ........ karl.rick@epa.gov
W. Bolen, Chief, US.EPAOPRS . .. ..... ... ... ... ... .... bolen.bill@epa.gov
W. Messenger, U.S. EPA ERB/ESS . .............. PR messenger.bill@epa.gov
J.Maritote, US.EPAERB. ... ... .. ... ... ... .. .... maritote.john@epa.gov
D. Regel, U.S. EPA ESS regel.deborah(@epa.gov
T. Camovsky, U.S. EPA ORC carnovsky.tamara(@epa.gov
T. Sheehan, Chicago DOE 312.744.6451
B. Everetts, Illinois EPA 217.782.3258

POLREP NO: | Initial and Final POLREP
11. BACKGROUND

Site ID No.: B5Z9

Contract/Delivery Order Number: 68-S5-98-02, T.O. 56
Response Authority: CERCLA

CERCLIS ID Number: 1LN000508200

NPL Status: Non-NPL

State Notification: IEPA notified

Latitude/Longitude: 41°52'25.07 "N/ 87°44'21.94"W
Start Date: August 6, 2001

Demobilization Date: October 24, 2001

Completion Date: October 24, 2001

M. SITE DESCRIPTION

Prior to U.S. EPA being on site, the City of Chicago was notified by local residents of the site
containing approximately 100 to150 55-gallon drums in various levels of integrity in a vacant lot
at 4547 W. Polk Street, Chicago, Illinois. Many of the drums on-site contained paint and
resinous waste. After conducting a site investigation the City of Chicago DOE contracted
Heritage Environmental Incorporated (Heritage) to conduct a remediation of the site, which
consisted of collecting drum samples for waste characterization, and over-packing the drums for
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disposal. During this remediation, approximately 25 drums were over-packed and awaited for
disposal.

Investigation of the Polk Street Site by CDOE and Heritage indicated the presence of hazardous
waste. Analysis of drum samples collected by Heritage was reported to contain up to1800 parts
per million (ppm) of polychlorinated biphenyl (PCB). Another drum was bulging and
deteriorating was labeled “V.M.P Naphtha” (a.k.a. Coal Tar). Due to the inaccessibility of
some areas due to the accumulation of vegetation and debris, the exact number of drums on-site
remains undetermined. From earlier investigation by the city, it was determined that a significant
number of the drums were deteriorated, spilled, causing a release of the contents to the
urderlying soil. The area was found to be accessible to the public; there was no security fencing
in place or signs of any kind. U.S. EPA was made aware of the situation and decided to proceed
with a site assessment

On July 13, 2001, U.S.EPA conducted a removal assessment at the site. While on site, START
conducted reconnaissance and air monitoring of the area utilizing a MultiRae Plus, a Micro-FID,
and a Ludlum Model 19 radiation meter. Areas of free liquid and dried paint that had impacted
the soil were observed throughout the site. Elevated levels of organic vapors were detected
during the reconnaissance. Four (4) drum samples and six (6) soil/debris samples were collected
during the assessment. Analytical results indicated elevated levels of chrome and lead,
polychlorinated biphyenels (PCBs), volatile organic compounds, and liquids that exhibit the
characteristic of ignitability. Based on sample results a removal action was warranted at this site
due to direct contact threats and potential for fire and explosion.

A. Situation

The site was fenced by the City of Chicago, and the initial drums overpacked by the City were
removed for disposal. The U.S. EPA removal action was initiated on August 6, 2001, and
ccmplete October 24, 2001.

Actions Taken
August 6-10, 2001:

-Containers removed from debris pile and staged for sampling;
-All containers sampled and characterized for disposal;

-All containers with matenal are overpacked;

-Empty containers are crushed;

-Contaminated soil/debris is excavated and stockpiled.



August 20-21, 2001:
-Remaining containers are overpacked,;
-Containers, soil/debris pile, and crushed drum pile are covered with plastic;
-Disposal groups are identified, waste profiles generated, disposal bids requested;
-Demobe from site pending disposal approvals.

October 23-24, 2001:
-Disposal of 90 drums, ~20 cu. yds. of crushed drums and debris, and

~30 cu. yds. of soil/debris;
-Demobe all personnel and equipment from site.

QT C. _N_ext Steps

Complete cost accounting and close out activities.

D. Key Issues

No key issues

V.  COST INFORMATION

Estimated contractor costs as of September 21, 2001:

! Amount Amount
Budgeted Spent Remaining
Weston START $ 17,500 $5,543 $11,957
U.S. EPA $ 14,100 8,000 $6,100
ERRS $ 129,980 $75,000 $ 54,980

The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report is written. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost
recovery.



VI. DISPOSITION OF WASTES :

WASTE

Hazardous Waste
Flammable Liquids

Flammable Liquids

Empty drums

Soil/debris

Soil/debris

LT

VOLUME

69

21

20

18

18

containers

containers

cu. yds.

cu. yds.

cu. yds.

MANIFEST

MI8503961

02330501

I1.7171948

IL10071976

IL10071974

DISPOSAL

Petro-Chem
Processing
Detroit, MI

Safety Kleen
Deer Park, TX

Waste
Management/CID
Chicago, IL

Waste
Management/CID
Chicago, IL

Waste
Management/CID
Chicago, IL



